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M-91 PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

June 22, 2006

9:00 a.m. to 9:15 a.m.

Agenda

I.	 Approval of May 30, 2006 M-91 Project Meeting Minutes (Ecology/DOE-RL/FIi)

H.	 Status Report
A. TPA Milestone Update
B. SAP Implementation

.III.	 General Discussions

W.	 Status of Actions	 -

VI. Next Project Managers Meeting



M-91 PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

June 22, 2006

1.	 Approval of May 30, 2006 M-91 Project Meeting Minutes (Ecology/DOE-RUFH).

II.	 Status Report
A. TPA Milestone Update

Greg Sinton (RL) provided an update on the M-91 milestones and reported on the
highlights. Regarding M-91-03, Ecology requested that the entire Project Management
Plan (PMP) be updated rather than just Appendix 5. Ecology also requested the change
request package regarding the revised submittal date of December 28, 2006 for the PMP
be provided as soon as possible. Mr. Sinton responded that a change request would be
sent to Ecology tomorrow (6-23-06). Ecology inquired about funding for the project and
Mr. Sinton indicated that funding will continue into FY 2007.

B. SAP Implementation
The 218-W-3A Sample Analysis Plan (SAP) comments have been resolved and the
document has been issued. Ecology sent a letter to RL approving the SAP.

III.	 General Discussions
A.	 There was no general discussion.

IV.	 Status of Actions
A.	 There were no actions to status.

V.	 New Action Items
A.	 Mr. Sinton will provide Ecology with a draft change package regarding the revised

submittal date for the PMP associated with milestone M-91-03.

VI.	 Next Project Managers Meeting
A.	 The next PMM was scheduled for July 27, 2006.



Environmental Request Information System

Task Status Report
Group by Facility

Filtered on: Status = Open; Category = PMM

M•91

Task ID: 1573	 . Draft change package regarding the revised submittai date for the PMP associated with 	 Task Lead: Sinton, Greg
milestone M-91-03.

Waste Stabilization and Disposition/M-91 	 POC: Sinton, Greg

Classification:	 Open

Category:	 PMM

Project	 DOE	 Agency

Due:	 N/A	 N/A	 N/A

Complete:	 N/A	 N/A	 WA

Closed Date:

Description:	 Provide Ecology with a draft change package regarding the revised submittal date for the PMP associated with milestone M-91-03.

Date	 Status

6/22/2006	 Task opened.

I

7/26/2006; 11:23:59 AM



M-91 Status Summary 6/22/06

ma—es—ton—e— Due Date(s) Status Comments
Summary

General Comments 1) In this table "On-Schedule" means it is anticipated the milestone
will be met.

M-91-00: TBD On Schedule
Major Milestone for
acquisition of needed
facilities/capabilities
for mixed and suspect
mixed MLLW, and
TRUM and suspect
TRUM.

-M-91-01:
Facility/Capability 6/30/12 On Schedule Engineering Study and Functional Design Criteria to be completed
hrterim Milestone (RI-I by 9/30/06.
and/or large container Briefed Ecology staff on progress of "M-91 capability" design effort
TRUM) 5/12/06.



M-91-03: 12/31/03, On Schedule M-91-03 PMP approved by Ecology on May 12, 2004.
Submit TRUM/MLLW 8/06
PMP 3/31/09, Contingent milestone change package requires PMP update

3/31/13 submittal in August 2006 (6 months after Ecology approval of
change package) to address plans for processing TRUM. The
parties have tentatively agreed to move the date to 9/30/06 to
coincide with the submittal of the M-91 FDC report and the M-
16-93 Implementation Workplan. As discussed in the May 30
PMM Ecology is willing to consider a December 2006
submittal. Based on that discussion a justification for submittal
of the PMP December 28, 2006 was provided to Ecology June 1
for consideration. A draft change package to establish the
revised PMP submittal date will be provided to Ecology shortly
after RL receives feedback on the December submittal proposal.

M-91-05-TOl : 12/31/07 On Schedule Submitted the "Initial Engineering Study and Functions"
Complete RH and or document to Ecology 9/30/05. This is the first in a series of
large TRUM activities leading to Conceptual Design and FDC submittal
retrieval/processing planned for 12/31/07 (Conceptual design FDC will be for entire
Engineering M-91 facility, not just RH/Large TRUM). The next submittal is
Study/FDC scheduled for 9/30/06 (Engineering. Study/ FDC)
M-91-12: 11/16/07 On Schedule As of the end of May, 423 cubic meters of thermal treatment
CH-MLLW Thermal waste had been treated.	 A thermal treatment shipment occurred
Treatment (600 in the week of June 12. Plan to send enough waste to Permafix
cumulative) and/or PEcoS this FY such that when it is treated M-91-12 will

be met (three more shi ments).
M-91-12A: 9/30/05 COMPLETE Completion letter (AMCP-0420) sent to Ecology 9/27/05
CH-MLLW Thermal Met 8-16-05
Treatment (240 in
M-91-15: 6/30/08 At Risk "COMPLETE ACQUISITION OF FACILITIES AND/OR
RH MLLW and/or (Plamiing to CAPABILITIES AND INITIATE TREATMENT OF RH-
Large Size MLLW propose a MLLW AND CH MLLW IN BOXES AND LARGE
Treatment revision to the CONTAINERS"



current scope
based on M-91
facility design

analysis)

•	 Initial engineering study that addresses this capability
was completed 9/30/05 (See M-91-05-T01)

•	 Planning to submit a change package within the next
month proposing revision of this milestone based on
initial M-91 facility planning to move the MLLW RH
and some MLLW large size capability to the M-91
facility completion date.

M-91-40 On Schedule •	 A change package to allow concurrent retrieval activities in
Retrieval and 4700 m3 Met 2700 level in multiple burial grounds was approved April 28.
designation of CH- cumulative by July 05 Briefing/tour held with Ecology staff May 23 to describe
RSW (regardless of 12/31/06 and plans to start retrieval in additional burial grounds. Planning
size) annual retrieval to start retrieval in W-4B this Fall while continuing with

volumes through concurrent 4C retrieval. Plan to use the 4C; staging area for
2010. both 4C and 4B waste.

Complete •	 The January-March quarterly report sent to Ecology May 31.
retrieval in T-4 No sampling was conducted in the quarter •so no results are

by 12/31/06. reported.
Plus various .	 218-W-3A SAP: All comments have been resolved. The

other document is now in the final clearance process for public
requirements release and should be issued within the next few weeks.

•	 218-W-4B SAP: Ecology concurred on the comment
responses June 13. The final SAP incorporating the changes
should be issued within the next month. 4:B vent riser
sampling planned for this summer.

•	 3746 m3 of RSW retrieved as of 6/20/06.
•	 The Non-TRU fraction of PFP debris from. retrieval is being

sent to PEcoS for treatment prior to disposal at ERDF.
Treatment has been proceeding well. 	 584m 3 had been sent
to PEcoS for treatment and 507 M of that had subsequently
been disposed of in ERDF through 5/31/06.

•	 The E-12B test dig field work has been completed.
Containers found to be in better condition than expected.



Containers in direct contact with the soil did not appear to
experience an increased rate of corrosion.

•	 Have had some low production periods over Winter and
Spring (weather/VOC issue) but expect to recover schedule

•	 On target to complete retrieval in T-4 by 12/31/06

M-91-41: See comment On Schedule •	 1/1/11: Initiate retrieval of RH RSW
Retrieval and column (Planning) •	 12/31/14: Complete non-caisson RE. RSW retrieval
Designation of RH •	 12/31/18: Complete 4B RH RSW retrieval
RSW (regardless of
size)

M-91-42: Annual treatment On schedule •	 4702 in of the MLLW subject to this milestone (MLLW-2
Treatment of non-large requirements For MLLW and MLLW-04 through MLLW-10 excluding MLLW-7) has
size CH-MLLW and through 12/31/09 treatment, behind been dispositioned as of the end of May. (4 890 in  required
certification of non- (MLLW), schedule for CH by 12/31/06)
large size CH TRUM 12/31/11 TRUM •	 Shipped 1474 cubic meters of M-91-42 TRU/M and had

(TRUM) certification accumulated a backlog of 435 cubic meters of certified but
not shipped TRU/M bringing the total certified TRU/M
counting toward M-91-42 to 1909 as of 6/15/06.

•	 Working to increase certification rate through extra
repackaging capabilities at T-Plairt. Additional Permacon
unit became available for repackaging in early June w/
completion of the NLOP sludge treatment.

M-91-43: See Comment On Schedule a	 12/31/08: Complete designation of RH MLLW and or Large
Designation and Column (Planning to Size MLLW in storage.
treatment of RH and or propose a •	 6/30/08: Begin RH and or large size MLLW treatment at rate
Large Size MLLW revision to of 300 cubic meters per year

current scope) .	 Treated 193 in  of MLLW-07 since 12/31/02.
•	 Modifications and clarifications to M-91-43 being proposed

in M-91 change package.
•	 Investigating PEcoS capability to process containers larger



than 10 cubic meters (up to as high as 35 cubic meters),
M-91-44: See Comment On Schedule •	 Designate all RE and large size Transuranic waste in storage
Designation of Newly Column (Planning) by 12/31/12
Generated and Stored •	 Contingent milestone for RE and/or large container TRUM
RE and or Large Size
Transuranic Waste and
Large/RE TRUM
certification
M-91-45: 9/30/04 and On Schedule The 2005 report was submitted to Ecology 9/29/05 (Letter
RE and or Large Size annually AMCP-0421)
Waste Annual Report thereafter

M-16-93: 9/30/2006 On Schedule Draft report in preparation
Submit implementation
workplan for
acquisition of
capabilities necessary
to prepare TRU/M
waste generated by
CERCLA clean-up
actions at Hanford for
disposal at WIPP
Fn: M-91 PMM Status table6-22-06
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